



YDN's Interventions Map01	
Participations02	
WASH Intervention03	
Education Intervention04	4
Nutrition & Health Intervention05	
Shelter Program07	
FSL Program08	





&Nutrition



• Integrated Health, Nutrition and WASH Project.

Amran - Maswar , Huth & Al Mahwit - Milhan.



(funded by YHF)

Education



• Providing water tanks for government schools Project. Amanat Alsimah - As sabain. (funded by UNICEF & own fund)

- Training
- Meeting
- National Cluster
- Sub-National Cluster

S	M	Т	W	TH	F	S
			1	2	3	4
	(CO)					
5	6	7	8	9	10	11
		Tr.	* the			
12	13	14	15	16	17	18
8						
19	20	21	22	23	24	25
		*	***************************************			
26	27	28	29	30		



Rehabilitation of 10 water sources + construction of 10 water stone tanks :

Despite all the difficulties, constraints and challenges, implementation continues in all targeted locations.

The construction of stone tanks has been completed in most locations. construction of water points has been started

The supply of expansion pipes for all sources has been completed. All required materials for construction stage have been supplied







Surveys have been carried out in the project to implement water tanks, restoration and maintenance of bathrooms in government schools in the Directorate of seventy with the budget for the activity in partnership with UNICEF and self-support and raised notes to the ministry to facilitate disembarkation and communication with people of importance in submitting the final report of the descent report for the work of the initial and final survey and then UNICEF requested a note By the Ministry to support the activity with water tanks, the memorandum was raised, and the response was not received by the Ministry due to the emergency situation of Covid 19. Within the discussion of the ministry's meetings due to the raising of a plan for education in the emergency response to Covid 19, all files were reviewed and several notes were added. We found deficiencies in the plan and notes were sent to the Cluster coordinator and the ministry. Cluster network data update on April 10 in all governorates The education matrix sent by the Ministry was revised by the Education Plan under Covid 20-21 on April 1.







In the context of COVID-19, YDN in its current project and activities toke proper measures as all health workers and service providers have been oriented on hygiene and sanitation to minimize the transmission of infection among patients and the beneficiaries were informed with preventive measures to take as they seek care and the importance of social distancing to prevent potential transmission of COVID-19 from person to person as a distance of at least 1 meter should be maintained between people.

All service were continued as usual with some adaptations to minimize transmission of infection so that HWs can both protect themselves and not increase the risk of transmission including CHVs between houses while the core principles are hygiene and social distancing.

YDN is currently supporting 1 district hospital (DH) and 1 medical mobile team (MMT) in Amran governorate and 3 HFs in Milhan district in Al-Mahwait governorate with health and nutrition services, as part of the "integrated health, nutrition and WaSH project" funded by YHF.

The project provides services primary and secondary health care, and nutrition services including both treatment and prevention services. targeted health facilities.



Operating the operation room in Maswar district hospital:

Operation room in Maswar hospital was nonfunctional before YDN intervention as most of needed equipment and materials were not available and available once needed maintenance in addition to unavailability of health staff including specialists, surgeon, anesthesiologist, operation technicians and other staff that YDN provided them and most of the medical equipment, supplies and medicines were provided The operations room is now functional as the needed equipment have been provide and operations have been done successfully as almost 30 operations has been done successfully including poly rectum, poly hemorrhoid, appendectomy, herniotomy, and others, in addition to other emergency services including treating burns, fractures, wounds, cardiopulmonary diseases, bleeding, deliveries, etc.





YDN is an active member of ESK TWiG in Shelter Cluster Yemen and due to YDN recent distribution for ESK in Marib governorate to the newly IDPs from Mazjar and for the technical engineering team that report about the quality of the Shelter cluster ESK kits, YDN put few points to change the design of the Shelter Cluster ESK kits which were approved to be changed by the technical support officer- Shelter Cluster Yemen. The point are as follows:

- The plastic sheets were transparent and didn't perform the purpose of privacy, that made the beneficiaries use the ESK for another purpose. Also the plastic sheets were not strong enough to stand of the tensile strength form the ropes, which make it tearing from simplest forces. So the quality of plastic sheet has to be changed.
- The wooden pallets were not sufficient to construct a shelter with an area of $15\ m^2$, where the installation of the shelter in the form of rectangular without any support not structurally strong, that made the emergency shelter collapsed when it got the basic external forces. So by increasing the number of the wooden pallets and design the shelter in a gabled shape as know more strong structure.





YDN is an active member of the Minimum Food Basket (MFB) TWG. In a difficult situation with the Covid-19 pandemic, TWG members discussed the context of the food basket and how the item in the basket does not match the requirements of all beneficiaries, while the northern and southern parts of Yemen are distinguished by different preferred foods, so TWG decided that different baskets would be challenges Instead of that rice will be included as a new food item in the basket and therefore the required calories 2100 per person The basket will cover 75% of people needs, after confirming the context of the food basket the working group will discuss the nutritional value of the item.

The market data differ from governorate to another. The MFD comparison shows the market prices effected with COVID-19 pandemic from Feb to April 2020, market prices increases in some governorate between the range of 1% - 5 %, however some governorate effected by decreasing prices between 1% to 5 %.

1	Revised minimum								
2									
3	Minimum Food Basket-National Averages (without) rice								
4	1st Food basket	Daily Ration	Required Quantity for 7 persons per month (KGs)	Av. Price /kg - WFP (National Aveg)	Av. Price /kg - FSTS (National Aveg)	Av. Price /kg ALL SOURCES	Cost of commodity /family per month YER	USD	USD (20% Contigency)
5	Food Item	g/person/day	80%						
5	WHEAT FLOUR, WHOLE GRAIN	312.0	75.0	282	294	288	21,600	37	44
,	BEANS, KIDNEY, ALL TYPES	45.0	10.0	827	770	799	7,985	14	16
	OIL, VEGETABLE [WFP]	38.0	8.0	663	797	730	5,840	10	12
)	SUGAR	14.0	2.5	339	373	356	890	2	2
0	SALT, IODISED [WFP]	5.0	1.0	145	137	141	141	0	0
1							36,456	62	75
2							43,747		
3			<i>Z</i>						
4			N.						